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Abstract: This article assesses how a small island state can choose the best 
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1 Introduction 
Caribbean water supply and sanitation services are lagging behind and the island 
governments are exploring possibilities to substitute the traditional local providers of 
water services by private companies, hoping this would bring an additional impetus to the 
service provision. However, the involvement of private parties in the provision of water 
services is surrounded with controversy. Apart from a history of mixed results achieved 
by newly appointed private operators, there is a general lack of understanding how 
private management of water service provision compares to public management, given 
the many restrictions and regulations surrounding water provision. 
This article aims to give further insight to how operators with different ownership 
characteristics compare. In order to make this comparison use is made of a case study 
located on the Caribbean island of St. Maarten. In this case one public and one private 
party compete to be given the opportunity to manage and extend the water services at  
the island for the coming 10 years. The authors’ involvement as independent evaluators, 
and the permission of the government to use the case for scholarly purposes, benefited 
the research greatly in terms of access to full information and gaining inside knowledge. 
The collected information is formatted in this article to assess in a structured manner the 
differences between both parties’ intended strategies to manage the service provision. 
The article is structured in the following manner. First, the background is given  
with respect to the ongoing trend to involve private parties in the Caribbean water sector. 
The next paragraph zooms into the specific context and developments at the island of  
St. Maarten. The decision process leading towards (possible) private sector involvement 
is reviewed in detail. Then, after the introduction of an analytical framework, the actual 
comparison is presented between both parties. The article concludes by making some 
final comments related to the case description. 
2 Caribbean governments exploring private sector involvement 
Due to their small sizes, lack of natural water storage and their vulnerability to natural 
and anthropogenic hazards including drought, cyclones and urban pollution, the 
Caribbean islands are coping with fragile and scarce water resources and insufficient 
water infrastructure (World Bank, 2005a). Hence, Caribbean governments are 
continuously challenged to come up with, and apply, both innovative solutions for 
funding and managerial arrangements in order to provide and maintain sustainable water 
services provision. Therefore, the full commitment of the Caribbean region to Agenda 21, 
the Barbados Programme of Action, the Pacific-Caribbean Joint Programme for Action 
on Water and Climate, the World Summit for Sustainable Development Plan of 
Implementation and the UN Millennium Development Goals, is prerequisite to ensuring 
better and affordable water supply and sanitation services by 2015. The 4th World  
Water Forum held in Mexico City served as an opportunity for small Caribbean island  
states and territories to seek international support to increase their self-reliance and  
self-sustainability regarding water supply and sanitation services. 
Private sector involvement as an innovative way to attain sustainable water service 
provision has been popular amongst Caribbean governments. Several examples can be 
identified of private sector involvement in the water sector (Pinsent Masons, 2006);  
of which probably the most famous one is the contract of Puerto Rico due to the 
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extensive media coverage. In 1995, the Puerto Rico Aqueduct and Sewer Authority 
(PRASA) signed a management contract with Veolia which lasted 7 years. After a critical 
assessment of its performance, Veolia was replaced by another private operator (Suez). 
Suez signed a 10-year operations and maintenance contract, but again the contract with 
this private party was prematurely terminated in 2004. Currently the public authorities of 
Puerto Rico are resuming the responsibility for the management of water and sanitation 
services on the island. Another well-known example is the 50/50 joint venture between 
Aguas de Barcelona and the Cuban government, dating from 1999. The joint venture  
is serving a total of 1.8 million people in Havana with a contract duration of 25 years. 
Also in Trinidad and Tobago a joint venture was established between Severn Trent, 
WASA and the government of Trinidad and Tobago. This contract was supported by a 
US$ 80 million loan from the World Bank, and ended in April 1999. The Dominican 
Republic signed, in the year 2001, two service contracts with private parties for the 
installation of metres, metre reading, billing and collection, one for the eastern and one 
for the western part of its service area in Santo Domingo. The contract for the western 
part was awarded to the Colombian company AAA, which increased the share of 
metering from 1% to 25% and increased collected revenues by 128% in less than 2 years. 
Examples of Build Operate Transfer (BOT) type of contracts can be found on the British 
Virgin Islands, the Cayman Islands and the Bahamas. 
The major reason for the relatively high degree of private sector involvement in the 
Caribbean region compared to other regions is that a lot of Caribbean islands experience 
difficulties in keeping pace with the claims that economic development places on the 
infrastructure of the island (UNEP, 1999). The Caribbean has succeeded over the past 
decades in realising a sustained growth in per capita incomes, with most of them 
becoming middle-income countries and achieving high levels of economic development. 
The average growth in GDP per capita over the last 40 years equals for a median 
Caribbean country is 2.8% higher than Latin America in every decade (World Bank, 
2005a). Yet, currently the abiding impression is one of concerns for the sustainability of 
the past accomplishments. The most important asset that brought about the economic 
development, being the beauty of the natural environment, is severely under threat. The 
quotation ‘Beauty is a fragile gift’ from the Roman poet Publius Ovidius Naso (43 BC) 
more than 2000 years ago, seems in this respect all the more relevant to the Caribbean 
islands in the present day. 
The explosive increase of tourism and its accompanying economic growth has 
resulted in an increased demand for larger coverage and better quality of utility services 
(Brdjanovic and Gijzen, 2005). Population at the islands have experienced in the last 
decade an explosive increase, resulting in increased migration to, and expansion in,  
urban zones against a backdrop of poor urban planning, leading to greater consumption, 
and thus, increased waste generation. Most infrastructure required to deal with the 
consequences of economic development is lagging behind. Especially sewerage networks 
are insufficiently developed as large parts of the population are not connected, and 
wastewater is often inadequately treated prior to discharge, which can cause health 
problems as well as environmental damage. Owing to the relatively hilly area in many 
island states, the distribution system is hydraulically complex, although relatively small. 
There are seasonal peaks in demand to be coped with, coinciding with the peak in hotel 
occupancy and the end of the dry season (World Bank, 2005b). Despite its urgency for 
change, a common denominator with respect to service provision (especially wastewater 
services) is the local population’s insufficient awareness of the need for environmental 
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protection and conservation, and this lack of awareness is one of the main reasons that 
governments unfortunately often do not consider remedial actions as a priority. 
Another reason for the high degree of private sector involvement is the attractiveness 
of the region for private parties. The region contains many densely and rapidly growing 
urbanised areas with sufficiently large middle classes to attract private operators.  
The attractiveness for private parties to get involved into the service provision in the 
Caribbean is strengthened by the favourable conditions imposed by international financial 
institutions with loan (re-)negotiations and structural adjustment programmes. 
A final reason why the Caribbean islands have a high degree of private sector 
involvement relates to the scarcity at the island states of adequate human resources.  
The small size of the islands creates a problem for responsible governments and local 
service providers to access adequate human capacity, skills and financial resources. 
External introduction of knowledge and skills by outsiders (foreign private parties) might 
bring the necessary human and financial resources to the island. 
3 Comparing public versus private water services provision 
The issue whether civil servants or private companies are better suited to provide water 
supply and sanitation services has a long history. Crain and Zardkoohi (1978) refer even 
back to debates in 1850 over nationalising certain British enterprises. Until now, it has 
not been possible for the scientific community to make general statements how involving 
the private sector implicates the conduct and performance of a water service provider 
(Brown and Iverson, 2004). Decades of research on the determinants of the success of 
water operators have not resulted in conclusive evidence whether private sector 
involvement indeed fulfils its objectives. Vickers and Yarrow (1991, p.117) reviewing 
empirical studies of performance differences between public and private utilities with 
natural monopoly elements, like water, concluded: 
“the results of empirical studies are very mixed: some give the advantage to 
public ownership, others to private ownership and yet others can find no 
significant difference between the two. Substantial performance differences 
among utilities do, nevertheless, exist, both within and between countries”. 
Several factors attribute to the complexity of assessing properly the impacts of private 
sector involvement in the water sector in comparison to public services provision. 
3.1 Defining performance 
What is the performance of a water provider? The answer to this question is not easy  
to come by, but is an essential one if a meaningful comparison is to be made. Interpreting 
performance is problematic since there is no universally recognised measure of this 
concept, forcing to make use of a selection of performance indicators. However, the 
relevance of any indicator may vary from utility to utility depending on the local 
circumstances. 
3.2 Situational dependence 
Much research on the relation between ownership and performance compare a data set of 
a group of utilities where the operators are privately owned, with a set of data from 
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another group of utilities where the operators are publicly owned. However, it is very 
hard to find a way to make a meaningful comparison between one water services provider 
and another, as its operations have such large and diverse characteristics and 
implications. Water utilities vary along dimensions aside from organisational form. They 
differ by factors such as size and dispersion of the population served; in the scale and age 
of their capital equipment; in costs paid for labour, machinery, water, energy and finance; 
in the quality of available water supplies and in how much they treat the water before 
pumping it to customers. Since some of these features might differ systematically as 
between public and private water utilities, it would likely be misleading simply to divide 
the water suppliers into ‘public’ and ‘private’, to find the two average costs, and to 
attribute whatever difference there is to ownership effects (Donahue, 1989). 
3.3 Assuming a direct relationship between operator’s ownership  
and performance 
Although studies about the linkage between public versus private operation and 
performance levels provide a valuable start in understanding linkages, they are based on 
the assumption that the ownership of the operator has an independent and direct impact 
on performance. A deficiency in this type of research is that it fails to elaborate on the 
source and strength of this impact. Most scholars and practitioners seem to accept it as 
given that operators with different ownership characteristics have a different way of 
managing the service provision (Ward et al., 1995). 
3.4 Uniqueness of the water sector 
Many scholars find that private sector involvement is superior compared to public sector 
operations, basing themselves on a body of literature mostly derived from other sectors. 
Indeed, in other sectors researchers have produced ‘mounting evidence’ (Jerome, 2004, 
p.1) that associates private sector involvement with improved performance, higher 
profitability, output and productivity growth, fiscal benefits and better access for the 
poor. The mounting evidence, Jerome is referring to, is based on studies executed by 
several authors (for example Megginson et al., 1994; Boubakri and Cosset, 1998; 
Dewenter and Malatesta, 2001). However, the unique combination of the water sector  
as monopolistic, industrial and providing an essentially public good cannot be found in, 
and prevents duplication from, other sectors. Pargal (2003, p.23) based on an econometric 
assessment of private investment flows and data from Latin America concludes that: 
“the water sector differs materially from [telecoms, electricity and road]...: 
private investment in water is not significantly affected by the passage of 
reform legislation in the sector and public expenditure is very important and 
only mildly substitutable for private spending”. 
In sum, due to specificities of the water sector a comparison of performance of water 
operators with different ownership characteristics is cumbersome. In this respect the 
article at hand suggests an alternative approach. Instead of comparing different utilities, 
with all the complications of each utility having its’ own unique circumstances, the article 
uses one and the same case in which public and private (intended) water service provision 
is to be compared. Also the difficulty to arbitrarily identify ‘performance’ is avoided,  
by focussing instead on the (intended) conduct of both parties. The case entails the 
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comparison of the intended strategies of both a private and a public party to provide 
water services for the coming 10 years to the population of St. Maarten. Both parties 
made their intentions explicit in their bids to the island government. Hence, the main 
question to which the case study seeks an answer is: how do public and private parties 
compare in their intentions towards managing water services? 
4 The St. Maarten case study 
St. Maarten is one of the five islands that form The Netherlands Antilles, which in turn is 
a part of the Kingdom of The Netherlands. The local government of St. Maarten has the 
authority to handle the most vital functions; however, they cannot conflict with the laws 
of the Dutch Antilles or The Netherlands. The island is located approximately 280 miles 
east of Puerto Rico (see Figure 1). 
Figure 1 Map of St. Maarten/St. Martin (see online version for colours) 
 
St. Maarten/St. Martin is a blend of two European cultures, namely the French and the 
Dutch, set in the Caribbean. The island of St Maarten has an interesting historical 
background; Christopher Columbus discovered St. Maarten in 1493, on the Patron Saint 
Day of St. Martin of Tours, and in the 140 years that followed, it changed flags many 
times. The Spanish, French, Dutch and English all claimed possession in 1648, when the 
island was divided in two by the Treaty of Concordia, which was signed on 23 March 
1648. The Dutch received 16 square miles and the French received 21. St Maarten, with 
its capital Philipsburg, occupies the southern part of the island’s 16 square miles. Today, 
the inhabitants of this friendly island are proud of their 350-year coexistence and have 
never constructed an official border, having only a symbolic border between the island’s 
two countries. There is no border control between the two parts of the island; there is free 
access and movement between the two countries and border signs indicate the entrance 
from one side to the other. The French part of the island, St. Martin, is out of the scope  
of the case study as it separately governed and its water services are also separately 
organised. 
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The island of St. Maarten is exemplary for the larger developments in the region. 
Also St. Maarten has enjoyed over the last few decades a tremendous economic growth. 
Annually almost 1.3 million tourists visit the island. This total includes both tourists on 
cruise ships and those who actually sleep on the island. The boom in tourism on the 
island in the 1990’s resulted in an explosive growth in population. At the last census 
count in 2000, the population of Dutch part St. Maarten was around 43,000 people, made 
up of almost 100 nationalities, very much in contrast with the situation in 1960 when  
it counted only 3000 inhabitants. 
Although the government has acknowledged the need for mitigating measures in 
establishing a proper infrastructure to keep up with the rapid growth of the population, it 
has been rather slow in realising this. The water services are put under the responsibility 
of different parties in the following manner, obstructing to attain the benefits from an 
integrated water cycle approach. 
1 Drinking water treatment: The island relies for its drinking water treatment on a 
reverse osmosis membrane plant with a maximum production capacity of 13,500 
m3/day which desalinates seawater. Although this plant is owned by the government, 
a 10-year operation and management contract was signed in 1997 with a subsidiary 
of the French multi-national Veolia. 
2 Drinking water distribution: Drinking water distribution has been the responsibility 
since 1970 of a publicly owned multi-utility, which has been responsible for  
both electricity and drinking water distribution for the Dutch part of St. Maarten.  
The company procures the treated water from the operator of the desalination plant, 
distributes it and collects the water tariff from the customers. 
3 Sewage collection: Although the majority of St. Maarten is unsewered, there is a 
limited sewage system at the island. The current number of house connections is 
estimated to be around 1000, mainly within the areas of the capital Philipsburg and  
a few other locations. The government of St. Maarten owns the sewage facilities,  
but the sewage collection operations are outsourced via a management contract to a 
local private contractor. 
4 Storm water collection: In the tropical climate of St. Maarten, heavy rains and  
storms are common. Sometimes hourly and daily precipitation at some locations  
can be as much as 150 and 600 mm, respectively! Due to the small size of the island 
and its steep slopes, it does not take long until this mixture reaches beaches facing 
the open sea, seawater lagoons, fresh water ponds or brackish inland water ponds.  
It is currently impossible to estimate where the environmental effect is greatest, 
especially in relation to the water quality. It could be on the bathing waters of the 
picturesque beaches, on the surrounding coral reefs that provide a habitat for marine 
life (including the legally protected turtles), on the fragile ecosystem which hosts a 
number of rare bird species or maybe on the already heavily polluted waters of one 
of the ponds of the island. 
5 Sewage treatment: The total capacity of the wastewater treatment facilities at  
St. Maarten is approximately 5000–6000 population equivalent (p.e.), covering  
an approximate 15% of the total demand. Besides these, there are several private 
package plants owned by hotels. The majority of plants are activated sludge plants, 
and some employ attached-growth systems (such as Rotating Biological Contactors). 
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In general all the plants perform poorly. According to current practice, limited 
attention is paid to sludge treatment; the largest treatment plant has some provision 
for sludge drying, while the other plants have no sludge-related facilities whatsoever. 
The package plants associated with the hotels are not under the jurisdiction of the 
island government and are operated and controlled by the hotels themselves. 
Laboratory facilities are limited and poorly equipped. Furthermore, there are no 
wastewater effluent standards or regulations in place, nor is there any sort of 
continuous monitoring of the surface water quality (Grabowski & Poort, 1995). 
After the destruction in 2000 caused by Hurricane Louis, the existing water infrastructure 
needed to be urgently rehabilitated. The first action taken by the government, being part 
of the Kingdom of The Netherlands was to seek financial support from the Dutch 
government to reconstruct the destroyed sewerage system. Although their request was 
granted, the Dutch funds could only be disbursed if the island fulfilled several conditions. 
To satisfy these conditions, the island government hired several consultants to reassess 
the scope of the project. Based on that assessment the island government became 
convinced that to thoroughly tackle the water and wastewater problems of the island,  
it should take the matter in hand much more rigorously. Hence, it got into contact with a 
private Dutch party that proposed the idea of establishing a joint venture company that 
would be made responsible to construct and manage a large-scale sewerage system on the 
island. In principle, the island government positively received this idea although it was 
hesitant on the distribution of shares in the to-be-established company. Initially it was the 
intention that the island would only have a minority of the shares. For the private party 
this affected the feasibility of the project and as compensation it proposed to include also 
the drinking water provision into the scope of the to-be-established company. In this way 
important synergies could arise that would make the project feasible. 
The inclusion of the drinking water provision in the scope of the project proved  
to be an important landmark in the decision process. A major actor in the St. Maarten 
community, the monopolistic electricity and drinking water provider, became involved. 
This public company and its employees, who were united in a trade union, did not care 
much for splitting off the drinking water activities to a foreign Dutch company and 
requested the opportunity to make a counter offer. The island government again was open 
to this suggestion and asked both parties, the Dutch private party and the local electricity 
and drinking provider, to make a final bid. The government made the public interest at 
stake explicit by defining what it expected from the winning party (see Box 1). 
Although the foreign private party was not amused by the inclusion of another  
party in the tendering process, both parties honoured the request and on 31 May 2002 
new proposals were submitted. It took until October 2004 to approve the funding and  
the appointment of the independent evaluator to conduct the evaluation of the two 
proposals. Based on the independent evaluation of the two bids the island government 
would make its decision. Once the evaluation was concluded in 2005 the conclusion was 
clear. Both parties did not manage to put a convincing proposal on the table although  
in comparison the proposal of the local public electricity and drinking water provider was 
the least weak one. Based on that conclusion, the island government has entered – and at 
the moment of writing still is – negotiations with the local public electricity and drinking 
water provider how to best include the responsibility for extending and managing the 
water and sanitary services to the St. Maarten population. 
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Box 1 Explicit expectations of the island government 
• To connect as many households and businesses to the water network as is financially 
feasible. 
• To meet the international standards in terms of the quality of the distribution network, 
whereby outdated lines will be replaced by newer lines of sufficient capacity and the losses 
due to leakage will be reduced to acceptable levels. 
• To cover the costs associated with the laying and maintenance of the distribution system 
with the current potable water tariffs. 
• To achieve insofar as is financially feasible, the collection, transportation and treatment of 
sewage for the Dutch side of St. Maarten. 
• To improve the quality of the surface water to acceptable levels. 
• To achieve the highest possible protection of the environment. 
• To minimise the degree of problems or hindrance that is caused by untreated water after 
heavy rainfall. 
• To manage the sewage and treatment facilities in an adequate fashion. 
• To recover the costs of laying and maintaining the sewage and treatment facilities from the 
polluter by means of an acceptable tariff on environmental and sewage privileges. 
5 Comparing the parties’ strategies 
The bidding documents submitted by both the public party and the private party provide 
the basis for comparing how both parties compare with respect to their intended strategies 
for service provision. Although the public party was evaluated as the better one in the 
evaluation procedure, this does not surface well how both parties compared in their 
intentions towards service provision. The evaluation was carried out on the basis of a 
preset of ten evaluation criteria, each having a different weight (Brdjanovic et al., 2005). 
As the evaluation criteria, which were predefined by the island government, were 
conceptualised on the basis of the policy priorities of the island, they can only partly 
support a comparison of the intentions of both bidders in terms of conduct. To structure 
the comparison of the intended strategies use is made of the distinction Boyne and 
Walker (2004) have made in the following five types of strategic actions that public 
service organisations may have: 
1 the clients the party wants to serve 
2 the products or services the party wants to offer 
3 the management of costs and revenues of the operations 
4 the internal organisation of the operation of services 
5 the external relations the party wants to engage in. 
Table 1 divides the evaluation criteria, as set by the island government along the above 
five strategic actions of Boyne and Walker. In the analysis for each strategic action, first 
the expectations and constraints given by the government (based on the tendering 
document) will be described, before the intentions of both parties are compared. These 
governmental requirements might limit the discretion of the bidding parties in their 
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intentions. Hence, the first issue to be identified in the analysis of each strategic action  
is the extent to which the bidding party is limiting itself by responding strictly  
to governmental references, or whether it allows itself to pursue ideas of its own.  
The second issue to be compared is the extent to which one bidder’s intentions can be 
identified as conservative or opportunistic. Does the party intend to make use of 
innovative, risky strategies to achieve its objectives, or does it rely on established 
technology and practices? The two issues (reactor-like and prospector-like) reflect the 
two continuums forming the basis of the typologies of Miles and Snow (1978)  
to distinguish strategic typologies. The two questions are related to each other, i.e. a 
company can be reactive but conservative, or reactive but opportunistic. Also the party 
can be non-reactive but conservative, and vice versa. 
Table 1 Evaluation criteria categorised along the strategic actions of Boyne and Walker 
Strategic action Tendering evaluation criteria 
Customers • The degree of coverage of water and sewer connections 
Products/services • The drinking water and wastewater services delivered 
• The amount of water distributed (water treated minus Unaccounted for 
Water) 
Cost/revenues • The investment costs 
• The financing arrangements for investment, including donor financing 
• The return on investment and solvency 
• The charges to the customers 
Internal 
organisation 
• The degree in which use is made of local resources 
• The levels of synergy 
• The degree to which consideration is given to the interests of 
personnel currently involved with sewage collection and treatment, 
and potable water distribution facilities 
• The legal organisation for the execution of the project as well as the 
responsibility for, and authority and control over, the execution 
External 
organisation 
• The conditions that are being demanded of the island government to 
guarantee the successful execution of the project 
5.1 The clients the party wants to serve 
The government instructed both parties to connect as many households and businesses to 
the water and sewerage network as financially feasible. The government did not set a 
minimum or a maximum number of customers to be connected, and left this to the 
bidding parties to propose. 
Coverage: The differences between the two proposals were very small related to the 
total numbers of customers they intended to connect to the water and sewerage network. 
Both parties, used available population growth statistics and reference documents 
(Grabowski & Poort, 1998), and based on these they identified the number of people to 
be connected to the water and sewerage networks. The proposed number of connections 
to the drinking water network after 10 years is almost identical (15,000 for the private 
party versus 15,060 for the public party). Also the figure for inhabitant’s equivalent to be 
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sewered after 10 years was close (65,700 for the private party versus 64,000 for the 
public party). Hence, although the government left the total number of people to be 
connected to the water infrastructure relatively open, both parties were similar in their 
response. 
However, a major difference between both parties was the speed in which the  
new customers were to be connected. The private party aimed to connect and construct  
as many connections as soon as possible, while the public local party stretches the 
construction work evenly over the entire 10-year-period. A clear motivation for the 
private party to quickly connect new customer, is that such creates an immediate income 
stream from these new customers, strengthening the financial viability of the proposal. 
The public party apparently did not perceive such pressure. Hence, the private party  
can be assessed as more aggressive in its intentions in view of its strategy to connect 
people quickly to the network. 
5.2 The products and services the party want to offer 
The government explicitly asked within the terms of reference to meet the international 
standards in terms of the quality of the infrastructure facilities. The technology to be used 
to reach these required levels was left to the discretion of both parties to propose. Next,  
it also requested the bidders to reduce the losses due to leakage to acceptable levels. 
The drinking water and wastewater services delivered: The differences between both 
parties were marginal. For drinking water, both parties relied on the same desalination 
plant to produce drinking water. Related to wastewater services provision, both parties 
based themselves on consultancy reports which were years before submitted to the island 
government. Within these reports several recommendations were included which were all 
adopted by both the bidders. Related to sewage collection and treatment aspects, both 
parties planned to use the same technology for wastewater collection (separate gravity 
sewers), and for wastewater treatment (an activated sludge Carousel©). Hence, although 
there was sufficient discretion for both parties to be innovative in their intentions, neither 
of them took this freedom but just relied on earlier made recommendations, possibly 
tempted by the convenience to save time by using the existing literature. 
The amount of water distributed (water treated minus Unaccounted for Water 
(UfW)): Currently the level of UfW is approximately 25%. Since the treated water is 
procured from the operator of the desalination plant, the leakages reflect a financial 
burden and importance is given to reduce the leakage in the distribution network. In this 
respect, the private party sets a more ambitious goal towards reducing the level of UfW 
(10% UfW compared to 15% UfW) and can, hence, be identified as less conservative 
compared to the public party. 
5.3 The management of costs and revenues of the operations 
The government did not set any requirements on the amount of planned investments of 
the bidders, although it did set some references with respect to the financing of the 
operations. The government preset in the tendering documents the level and structure of 
the water and sewerage tariff for the coming 10 years. Hence, both bidders had no 
possibility to shape the tariff differently. 
The investments: The private party proposed by far the largest investment  
(US$ 122 million) over the coming 10 years, almost 70% more than the public party 
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(US$ 72 million). The reason why the private party required much more investments  
can be comprehended from the Table 2 given below. 
Table 2 Overview of investment by the public and the private party 
Investment element Private party US$ 
Public party 
US$ 
Takeover of existing water infrastructure 17 million 0 
Takeover of existing desalination plant 11 million 0 
Additional wastewater facilities 74 million 62 million 
Additional drinking water facilities 20 million 10 million 
Institutional strengthening 0 300 thousand 
TOTAL 122 million 72 million 
Figure 2 Phasing of investment of the private versus the public party (see online version  
for colours) 
 
The table shows that although both for drinking water as for wastewater the direct 
investment of the private party are more compared to the public party’s intentions  
(an additional US$ 22 million investment), a substantial part of the high investment  
part of the private company is explained by its the costs associated with taking over the 
current infrastructure. Since the private party intended to set up a joint venture company 
which would own the infrastructure it managed, it had to buy the existing infrastructure 
from the current owners, in contrast to the public party. Also the phasing of the 
investment was very different the private party proposed to put the focal point of the 
investment at the beginning of the 10-year-period, to boost the number of connections  
as soon as possible, while the public party proposed to spread it more evenly over the 
same period. Another argument for the private party’s investment planning might be  
the argument to reduce the investment amounts towards the expiry date of the 10-year 
contract. 
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The financing arrangements for investment, including donor financing: Furthermore, 
the envisaged financing arrangements were conceptually different. The public multi-
utility would rely mostly on internal cash flow generated from the electricity sales.  
The foreign private party intended to rely mainly on attracting funds from external parties 
such as banks and donors. Both parties assumed the availability of the US$ 27 million as 
a grant from the Dutch government. An important difference between the two proposals 
is that in the case of the local multi-utility, such a grant was considered as additional, but 
the private party relied on this grant to keep the tariffs at an acceptable level and limit the 
amounts to be borrowed. The different approach of the private party made it more 
vulnerable compared to the public party in many aspects as follows: 
• the private party assumed that it would be able to find sufficient and cheap external 
funds. Specifically, the major dependence in its proposal on the allocation of a 
substantial grant was risky 
• the private party depended on the government, the contractor of the water treatment 
plant and even the public multi-utility for the transfer and procurement of the 
existing assets. If any of these parties were not willing or able to co-operate, it would 
severely undermine the overall project 
• the private party relied on the assumption that it would be able to generate an income 
stream from connected consumers relatively soon in the project. If there were delays 
in the implementation schedule, this would create a problem in the financial viability 
of the overall project 
• the public multi-utility had proven its capability in collecting (water and electricity) 
fees and its willingness to take measures with outstanding debts during its operations 
on the island. The private party as a newcomer did not have this local experience. 
A common conclusion made for both proposals was that water and wastewater will not be 
a money-maker in the near future in view of the large amounts of investment to be made. 
The private party can be identified as more ambitious and opportunitistic, in view of its 
higher and faster investment programme, and its more risky financing arrangement. 
5.4 How does the party intend to internally organise itself? 
The government instructed the bidders to manage the infrastructure in an adequate 
fashion. However, to define what ‘an adequate fashion’ entails was left to the bidders.  
A specific criterion was to what extent the bidder intended to make use of local resources, 
how it dealt with the current personnel involved, and how it intended to achieve 
synergetic benefits. 
The degree in which use is made of local resources: Both bidders suggest that use 
will be made of local resources seeking in this respect compliance to the governmental 
references; although realistically the degree to which both parties succeed in involving 
local resources largely depends on the availability on the island. 
The degree to which consideration is given in the proposal to the interests of 
personnel currently involved with sewage collection and treatment, and potable water 
distribution facilities: Compared to the public company, the private company would have 
a much larger challenge to address issues related to the personnel currently employed. 
The possibility of a transfer to the newly to-be-established company was one of the major 
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reasons for resentment among the employees of the public multi-utility against the 
foreign private party, and had contributed to the gradual development of a very vocal 
opposition against involving a company from The Netherlands. The local company’s 
proposal would cause fewer disturbances to current employment levels as most 
employees would be able to remain with the same employer. It could be anticipated that 
if the private party were given the project then numerous obstacles in its implementation 
concerning labour issues would arise. 
The levels of synergy: Both parties stated they wanted to achieve synergistic benefits, 
although the scope to achieve these synergetic savings was different for both bids. The 
local multi-utility would try to realise them between its electricity operations, its current 
water distribution operations and the new wastewater operations. The foreign private 
party would try to establish them between the water treatment, water distribution and  
the wastewater operations. Not only was the scope different, also the estimated amount 
and how sure the bidders were in realising these savings, differed. The local public 
company estimated total synergetic savings of US$ 17 million while the private company 
estimated them in a range between US$ 11 million and US$ 17 million. The private 
bidders were less sure of realising these investment savings, possibly because its 
dependence on other parties. 
The legal organisation for the execution of the project as well as the responsibility 
for, and authority and control over, the execution: The major difference related to the 
legal organisation between the two proposals was the establishment of a new company 
versus an existing one. The liability structure of the existing local multi-utility was clear; 
in the private option it still had to be seen. A disadvantage of local company’s proposal 
was the complete integration of almost all utility services into a single integrated 
company. This implied an extreme dependence of the government and the whole 
economy of the island on one utility concerning pricing and service delivery. Moreover, 
such integration implicated the continued acceptance of cross-subsidies from electricity 
towards water and sanitation. The private option was complicated as far as the transfer of 
assets was concerned. It required agreement on the water distribution part to be 
transferred to the newly created company. This proposed transfer would encounter some 
obstacles in implementation. In its accounting reports the local multi-utility put a claim 
on the water distribution assets of about US$ 56 million as previous losses on the water 
distribution activities. If the island government wanted to transfer these assets, it could be 
expected that the public multi-utility would ask for repayment of these losses, slowing 
down the process substantially. Another difference was that in the local public option, 
control by the government is more direct, since the government owns the company, 
nominates its director and a commissioner is chair of the Board. In the case of the foreign 
private party the government is a minority shareholder and can only indirectly execute 
authority. 
In sum, with respect to how the parties intended to internally organise themselves, 
both parties can be assessed as having a same level of compliance to the governmental 
references. The private party’s intentions can however be assessed as more opportunistic, 
especially with respect to its legal organisation, and taking over of personnel. 
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5.5 How does the party intend to interact with external parties? 
The island government has to establish a facilitating environment in order to make the 
project successful. In view of the limited institutional capabilities of the island 
government, the smaller the demands of the bidder, the higher the proposal scored. 
The conditions that are being demanded of the island government to guarantee the 
successful execution of the project: Due to the more intensive investment that the 
proposal of the private party envisaged at the beginning of the project, it is expected  
that the private party will need more support from the government in bridging the 
expected problems regarding disruption of life on the island by construction works. 
Moreover, the private party identified many conditions for the island government, of 
which several of them seemed very hard to satisfy. Especially, in view of the weak 
financial condition of the island government and the latent shortage of qualified civil 
servants, it can be predicted that these will form large obstacles in an implementation 
phase. Hence, the public option seemed the most practical choice here, although opting 
for the public local multi-utility in fact implies the creation of a large monopoly on the 
island. Hence, again the private party inhibits the most risk taking behaviour compared to 
the public party. 
6 Conclusion 
The assessment of the intentions of both bidders centred on two main questions, i.e. the 
extent to which the party took the freedom to deviate from the governmental references, 
and secondly the extent to which the intentions of the party were risky and innovative. 
With respect to the first question, it is clear that both bidders reacted similarly. Both 
parties based their intended strategies heavily on the existing documents and references 
provided by the government. Neither of them took the effort to deviate from these 
references, using their expertise and creativity, adding additional value to their proposals. 
With respect to the second question it is clear that the private party is more innovative, 
opportunistic and risk taking compared to the public company. The private company 
intended to make the largest investments, with a rapid connection policy, with the lowest 
leakage rates, with the cheapest external financing and the largest challenges towards its 
internal and external organisation. 
However, the more aggressive strategy of the private bidder did not qualify them to 
also win the proposal. The evaluation result using the evaluation criteria gave the 
proposal from the public local company a competitive advantage over that of the foreign 
private party. The local company’s proposal scored better on seven criteria, while the 
private party outscored the public party on only one criterion, and on two criteria, they 
approximately drew. It is interesting to notice that the theoretical maximal score (in the 
case of a perfect proposal) in the Multi-Criteria Analysis (MCA) would be 10,000 points. 
The ‘winning’ party scored only approximately 35% of the maximum possible score,  
and its winning margin over the private party’s proposal was a rather modest 8% of  
the achieved score. Hence, an important confirmation provided by the MCA is that 
neither proposal achieved more than approximately one third of the possible total score. 
Neither of the proposals fully complied with the given Terms of Reference nor is of  
the professional level expected for proposals for a project of this size, importance and 
potential impact. 
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As a conclusion to the article several observations can be made in sequence of the 
structure of the article as follows:  
• the Caribbean region has an important challenge to face in addressing the currently 
lagging public infrastructures on the island 
• private sector involvement as an alternative to public sector management will remain 
an important option for Caribbean governments to consider 
• the decision process in weighing between the private and public option should  
be carefully constructed, taking the history into account, looking at the special 
institutional conditions and involving the stakeholders and even then there is no 
guarantee for success 
• in the St. Maarten case a clear difference could be observed between the more 
aggressive, risky and opportunistic strategies of the private party and the more 
defensive behaviour of the public party. 
Although from this one case obviously no generalisation is possible, the difference in 
intended strategies might point towards some ownership inherent qualities of both parties. 
In the terminology of Miles and Snow, publicly owned parties act more Defender like, 
while privately owned parties act more like a Prospector. Recognising that ownership of 
an operator may be associated with certain strategic typologies may help governments to 
align the extent of private sector involvement with their policy priorities. 
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